Site Name: Operational Period: =| U.S. EPA Region 6

Task Order 62 CES Environmental Date: 11-24-2014 N DAILY WORK ORDER
Branch: Federal g'r";ﬁi;"’ Response mergency and Rapid Response Service
WORK AUTHORIZED: = S P
Continue to pump water on site as necessary dependingonrainfall. o
Continue development of prqﬂles_and_disp_osai of sludge, liquids, and solids.

Start removal of water, oil, and sludge from the ASTs.
Site Cerclis:#  TXD 008950461  On-Scene Coordinator: ERRS Response Manager
Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA  LeRoy Cassidey, CB& Federal
Task Order: 062 Date: 11.24.2014 Time:1700 | Date: 11.24.2014  Time: 1700
PERSONNEL ON-SITE: QT | Used  Unused Eg‘é',PMENT s arv  |usep  unused
- Response Manager 1 1 Pick —up Truck 2 . 2
Foreman 1 1 Generator 1 1
Health and Safety Manager 1 A5 | Trash Pumps 2 2
Truck Driver/Equip Oper 1 1 ‘:;;V or/Backhoe Multiple Gas Monitor 1 1
A @ 3 Frac Tank w Liner 1 1
4000 PS| Pressure ¢ 1
: i - Washer :
PERSONNEL OFF-SITE Open Top Roll Off 4 4
Subcontract Manager 1 1 " Vacuum Truck Air Mover 1 _ 1 |
Health and Safety Manager 0 0 Carbon Vapor Unit 1 1
Transport and Disposal Coord 1 1 Skid Steer 1 1
Field Cost Accountant 1 1 Vacuum Boxes 10 _ 1_0__ _
10,000 Ib Overhead Lift 1 1
Storage Trailer 1 1

ORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day’s 1900-5Pon5):
Crew continuea_c':'leéﬁ'ihg the South AST containment ‘Water was féfhoved_by vacuum truck and transfer to FT 1001
Debris was piled at one corner. The debris and floor were pressure washed.
Crew removed the_contaminated debris from the working bays to the OT roll offs.

RM coordinated site activities with the Foreman. He completed the daily paperwork including manifest for VB 25281..
He discussed site progress and daily plans with the onsite OSC. He continued to work with procurement on invoice
processing and new procurements. = _
Date: . c ( ) A 7 Date:
OSC Time: RM g _— . Time:930
11/25/14 0945 SN AN }1}'24'2014

vt

N_ext OPERATIO_NAL PERIOI?__(adm.-‘r_:istraﬁve. tactical / resource status changes, special instructions, H&S)(Input for next DWO):
Continue to remove water from the Middle Pond to the North Pond and the North Pont to the sanitary sewer.
Lone Star Ecology receiving and arranging a Vacuum truck to remove water from VB 25281  i )
|Prepare the site for the Thanksgiving Holiday. - o '
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